
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/04/2009

ESTIMATE SUMMARY 12:30:53

CONTID: C16555         ESTIMATE NO: 0002 PROG 2005

PCN: 16555-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88 / I-25 INTERCHANGE IMPRO PERCENT TIME:

PROJECT NO: IM0881-021                    

SH 88 / I-25 INTERCHANGE OPERATIONAL IMPROVEMENTS

NAME OF ROAD: 088B / ARAPAHOE RD.

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 12/04/2009 DATE TIME STARTED 09/28/2009

4 INVERNESS COURT E, SUITE 250 DATE LET 07/30/2009 DATE WORK BEGAN 09/28/2009

 DATE AWARDED 08/18/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED

ENGLEWOOD CO 80112     303/770-7878 DATE NOTICE TO PROCEED 09/28/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,859,590.99 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,432,554.19 NON-PARTICIPATING 244,988.88

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
55,037.43

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,265.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.04

TIME ALLOW:

ORIG TIME ALLOW:

135 WORK DAYS

WORK DAYS135

17.23%

2,366,896.81

244,988.88

300,026.31

293,760.93

$

$

$

$

37,665.00

455,029.18

492,694.18

55,037.43

547,731.61

-12,612.26

0.00

535,119.35

0.00

AMOUNT DUE 535,119.35 293,760.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,760.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.250

L S 0.250 2,808.00

11,232.00000 0.500 5,616.00

201-00000  
 

0010 *REMOVAL OF TREE 30.000 0.000

EACH 7.000 1,092.00

156.00000 7.000 1,092.00

202-00010  
 

0015 *REMOVAL OF INLET 6.000 0.000

EACH 2.000 2,080.00

1,040.00000 2.000 2,080.00

202-00019  
 

0020 *REMOVAL OF MANHOLE 1.000 0.000

EACH 0.000 0.00

1,560.00000 0.000 0.00

202-00021  
 

0025 *REMOVAL OF SLOPE AND DITCH PAVING 14.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

202-00026  
 

0030 *REMOVAL OF PIPE 188.000 0.000

LF  38.000 1,178.00

31.00000 38.000 1,178.00

202-00035  
 

0035 *REMOVAL OF END SECTION 1.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

202-00037  
 

0040 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 697.000 426.000

SY  23.000 184.00

8.00000 449.000 3,592.00

202-00190  
 

0045 *REMOVAL OF SIDEWALK 985.000 60.000

SY  585.000 4,972.50

8.50000 645.000 5,482.50

202-00200  
 

0050 *REMOVAL OF CURB 116.000 0.000

LF  55.000 192.50

3.50000 55.000 192.50

202-00201  
 

0055 *REMOVAL OF CURB AND GUTTER 2,841.000 395.000

LF  861.000 4,477.20

5.20000 1,256.000 6,531.20

202-00203  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE CURB RAMP 201.000 0.000

SY  51.000 428.40

8.40000 51.000 428.40

202-00206  
 

0065 *REMOVAL OF ASPHALT MAT 855.000 0.000

SY  0.000 0.00

6.20000 0.000 0.00

202-00220  
 

0070 *REMOVAL OF ASPHALT MAT (PLANING) 2,660.000 2,660.000

SY  0.000 0.00

5.30000 2,660.000 14,098.00

202-00240  
 

0075 *REMOVAL OF PAVEMENT MARKING 4,880.000 26.000

SF  0.000 0.00

1.30000 26.000 33.80

202-00250  
 

0080 *REMOVAL OF LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

312.00000 0.000 0.00

202-00700  
 

0085 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 1.000 0.000

EACH 0.000 0.00

2,549.00000 0.000 0.00

202-00800  
 

0090 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,425.00000 0.000 0.00

202-00805  
 

0095 REMOVAL OF GROUND SIGN 19.000 1.000

EACH 1.000 53.00

53.00000 2.000 106.00

202-00810  
 

0100 REMOVAL OF SIGN PANEL 33.000 0.000

EACH 1.000 70.00

70.00000 1.000 70.00

202-00821  
 

0105 *REMOVAL OF FLASHING BEACON 2.000 0.000

EACH 1.000 208.00

208.00000 1.000 208.00

202-00825  
 

0110 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

2,600.00000 0.000 0.00

202-00828  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

202-00831  
 

0120 *REMOVAL OF VIDEO DETECTION SYSTEM 2.000 0.000

EACH 0.000 0.00

104.00000 0.000 0.00

202-00888  
 

0125 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

615.00000 0.000 0.00

202-00895  
 

0130 REMOVAL OF CONCRETE FOOTING 5.000 0.000

EACH 0.000 0.00

1,248.00000 0.000 0.00

202-00900  
 

0135 *CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

202-04005  
 

0140 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,639.000 0.000

CY  0.000 0.00

14.35000 0.000 0.00

203-00010  
 

0145 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 178.000 0.000

CY  0.000 0.00

33.00000 0.000 0.00

203-00062  
 

0150 *PROOF ROLLING 8.000 0.000

HOUR 0.000 0.00

57.00000 0.000 0.00

203-01100  
 

0155 *BACKHOE 10.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01510  
 

0160 *COMBINATION LOADER 5.000 0.000

HOUR 0.000 0.00

109.00000 0.000 0.00

203-01594  
 

0165 POTHOLING 101.000 68.000

HOUR 33.000 7,524.00

228.00000 101.000 23,028.00

203-01597  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 LABORER 5.000 0.000

HOUR 0.000 0.00

31.50000 0.000 0.00

203-02330  
 

0175 *STRUCTURE EXCAVATION 456.000 0.000

CY  132.000 1,188.00

9.00000 132.000 1,188.00

206-00000  
 

0180 *STRUCTURE BACKFILL (CLASS 1) 180.000 0.000

CY  74.000 1,924.00

26.00000 74.000 1,924.00

206-00100  
 

0185 *FILTER MATERIAL (CLASS A) 1.000 0.000

CY  0.000 0.00

51.00000 0.000 0.00

206-00510  
 

0190 *TOPSOIL 268.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

207-00205  
 

0195 *EROSION LOG (12 INCH) 552.000 151.000

LF  250.000 625.00

2.50000 401.000 1,002.50

208-00002  
 

0200 *SILT FENCE 522.000 0.000

LF  200.000 200.00

1.00000 200.000 200.00

208-00020  
 

0205 *CHECK DAM 1.000 0.000

EACH 0.000 0.00

366.00000 0.000 0.00

208-00040  
 

0210 *CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 2.000 2,052.00

1,026.00000 2.000 2,052.00

208-00045  
 

0215 *STORM DRAIN INLET PROTECTION (TYPE 1) 1,596.000 172.000

LF  252.000 2,520.00

10.00000 424.000 4,240.00

208-00051  
 

0220 *STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000

EACH 1.000 648.00

648.00000 2.000 1,296.00

208-00070  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 18.000 11.000

HOUR 7.000 210.00

30.00000 18.000 540.00

208-00103  
 

0230 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 16.000 0.000

HOUR 3.000 276.00

92.00000 3.000 276.00

208-00105  
 

0235 *EROSION CONTROL SUPERVISOR 360.000 81.000

HOUR 86.500 3,546.50

41.00000 167.500 6,867.50

208-00205  
 

0240 *RESET TV CAMERAS 1.000 0.000

EACH 0.000 0.00

1,248.00000 0.000 0.00

210-00473  
 

0245 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

157.00000 0.000 0.00

210-00810  
 

0250 RESET SIGN PANEL 7.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

210-00815  
 

0255 *RESET TRAFFIC SIGNAL HEAD 4.000 0.000

EACH 0.000 0.00

416.00000 0.000 0.00

210-00831  
 

0260 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

210-00890  
 

0265 *ADJUST MANHOLE 10.000 0.000

EACH 0.000 0.00

624.00000 0.000 0.00

210-04010  
 

0270 *ADJUST VALVE BOX 1.000 1.000

EACH 0.000 0.00

416.00000 1.000 416.00

210-04050  
 

0275 *SEEDING (NATIVE) 0.170 0.000

ACRE 0.000 0.00

677.00000 0.000 0.00

212-00006  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL PREPARATION (SPECIAL) 0.590 0.000

ACRE 0.000 0.00

676.00000 0.000 0.00

212-00047  
 

0285 *SOD 9,820.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

212-00050  
 

0290 *MULCHING (WEED FREE HAY) 0.150 0.000

ACRE 0.000 0.00

3,120.00000 0.000 0.00

213-00002  
 

0295 *MULCHING (DECORATIVE) 1,240.000 0.000

CF  0.000 0.00

1.70000 0.000 0.00

213-00005  
 

0300 *MULCH TACKIFIER 30.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
 

0305 *INORGANIC MULCH 73.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

213-00065  
 

0310 *METAL LANDSCAPE BORDER (3/16X4 INCH) 1,000.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

213-00460  
 

0315 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

18,200.00000 0.000 0.00

214-00000  
 

0320 *DECIDUOUS TREE (2.5 INCH CALIPER) 27.000 0.000

EACH 0.000 0.00

411.00000 0.000 0.00

214-00225  
 

0325 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

712.00000 0.000 0.00

214-00230  
 

0330 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 454.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

214-00350  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EVERGREEN SHRUB (5 GALLON CONTAINER) 8.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

214-00650  
 

0340 *PERENNIALS (1 QUART CONTAINER) 794.000 0.000

EACH 0.000 0.00

8.00000 0.000 0.00

214-00908  
 

0345 *SOIL RETENTION BLANKET (STRAW/COCONUT) 80.000 0.000

SY  0.000 0.00

1.35000 0.000 0.00

216-00041  
 

0350 *AGGREGATE BASE COURSE (CLASS 6) 377.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

304-06007  
 

0355 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 287.000 56.000

TON 0.000 0.00

94.00000 56.000 5,264.00

403-00720  
 

0360 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,074.000 0.000

TON 0.000 0.00

64.00000 0.000 0.00

403-33841  
 

0365 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 540.000 0.000

TON 0.000 0.00

83.00000 0.000 0.00

403-34871  
 

0370 *EMULSIFIED ASPHALT (SLOW-SETTING) 586.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0375 *CONCRETE PAVEMENT (11 INCH) 252.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

412-01100  
 

0380 *GEOTEXTILE (SEPARATOR) (CLASS 1) 534.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

420-00132  
 

0385 *GEOTEXTILE (WEED BARRIER) 1,100.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00200  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DRILLED CAISSON (18 INCH) 4.000 0.000

LF  0.000 0.00

245.00000 0.000 0.00

503-00018  
 

0395 *DRILLED CAISSON (36 INCH) 57.000 0.000

LF  0.000 0.00

196.00000 0.000 0.00

503-00036  
 

0400 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF  0.000 0.00

323.00000 0.000 0.00

503-00048  
 

0405 *DRILLED CAISSON (54 INCH) 105.000 0.000

LF  0.000 0.00

343.00000 0.000 0.00

503-00054  
 

0410 *RIPRAP (SPECIAL) 40.000 0.000

CY  0.000 0.00

91.00000 0.000 0.00

506-00010  
 

0415 *RIPRAP (12 INCH) 2.000 0.000

CY  0.000 0.00

104.00000 0.000 0.00

506-00212  
 

0420 CONCRETE SLOPE AND DITCH PAVING 6.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

507-00000  
 

0425 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.000 0.000

CY  0.000 0.00

402.00000 0.000 0.00

507-00100  
 

0430 CONCRETE CLASS D (WALL) 13.000 0.000

CY  0.000 0.00

859.00000 0.000 0.00

601-03050  
 

0435 CUT STONE VENEER 185.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

601-40005  
 

0440 REINFORCING STEEL 285.000 0.000

LB  0.000 0.00

0.73000 0.000 0.00

602-00000  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 23.000 0.000

LF  23.000 5,152.00

224.00000 23.000 5,152.00

603-01125  
 

0450 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.000 0.000

LF  17.000 1,853.00

109.00000 17.000 1,853.00

603-01155  
 

0455 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 242.000 0.000

LF  47.000 4,418.00

94.00000 47.000 4,418.00

603-01185  
 

0460 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 18.000 0.000

LF  0.000 0.00

463.00000 0.000 0.00

603-01245  
 

0465 *18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

3,518.00000 0.000 0.00

603-05018  
 

0470 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 1.000 3,926.00

3,926.00000 1.000 3,926.00

604-00350  
 

0475 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 0.000

EACH 0.000 0.00

3,938.00000 0.000 0.00

604-13011  
 

0480 *INLET SPECIAL 2.000 0.000

EACH 0.000 0.00

5,038.00000 0.000 0.00

604-19000  
 

0485 *INLET TYPE R SPECIAL (5 FOOT) 2.000 0.000

EACH 1.000 4,046.00

4,046.00000 1.000 4,046.00

604-19405  
 

0490 *INLET TYPE R SPECIAL (10 FOOT) 2.000 0.000

EACH 1.000 6,185.00

6,185.00000 1.000 6,185.00

604-19410  
 

0495 *INLET TYPE R SPECIAL (15 FOOT) 1.000 0.000

EACH 1.000 6,626.00

6,626.00000 1.000 6,626.00

604-19415  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *MANHOLE SLAB BASE (5 FOOT) 6.000 0.000

EACH 3.000 10,920.00

3,640.00000 3.000 10,920.00

604-30005  
 

0505 *MANHOLE SLAB BASE (10 FOOT) 3.000 0.000

EACH 0.000 0.00

3,640.00000 0.000 0.00

604-30010  
 

0510 *INLET GRATING AND FRAME SPECIAL 1.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

604-50050  
 

0515 *FENCE (PLASTIC) 1,923.000 1,596.000

LF  327.000 654.00

2.00000 1,923.000 3,846.00

607-11525  
 

0520 *CONCRETE SIDEWALK (6 INCH) 1,195.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

608-00006  
 

0525 *CONCRETE CURB RAMP 162.000 0.000

SY  0.000 0.00

68.00000 0.000 0.00

608-00010  
 

0530 *CURB TYPE 2 (SECTION B) 45.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

609-20010  
 

0535 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,054.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-21010  
 

0540 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,604.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

609-21020  
 

0545 *CURB AND GUTTER TYPE 2 (SPECIAL) 73.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

609-21900  
 

0550 *GUTTER TYPE 2 (8 FOOT) 75.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

609-24008  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CURB TYPE 6 (SECTION M) 72.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-60011  
 

0560 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,726.000 0.000

SF  0.000 0.00

6.50000 0.000 0.00

610-00020  
 

0565 *2 INCH ELECTRICAL CONDUIT (BORED) 4,423.000 1,402.000

LF  3,021.000 21,147.00

7.00000 4,423.000 30,961.00

613-00206  
 

0570 *3 INCH ELECTRICAL CONDUIT (BORED) 803.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00306  
 

0575 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 760.000 0.000

LF  610.000 4,270.00

7.00000 610.000 4,270.00

613-01200  
 

0580 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 164.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

613-01300  
 

0585 *PULL BOX (SPECIAL) 4.000 0.000

EACH 0.000 0.00

312.00000 0.000 0.00

613-07000  
 

0590 *PULL BOX (24"X36"X24") 4.000 0.000

EACH 4.000 1,664.00

416.00000 4.000 1,664.00

613-07023  
 

0595 *PULL BOX (30"X48"X24") 3.000 0.000

EACH 3.000 1,872.00

624.00000 3.000 1,872.00

613-07040  
 

0600 *WIRING 1.000 0.000

L S 0.000 0.00

5,720.00000 0.000 0.00

613-10000  
 

0605 *LIGHT STANDARD ALUMINUM (40 FOOT) 3.000 0.000

EACH 0.000 0.00

2,704.00000 0.000 0.00

613-30400  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *LIGHT STANDARD FOUNDATION 3.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

613-40010  
 

0615 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

416.00000 0.000 0.00

613-70400  
 

0620 SIGN PANEL (CLASS I) 201.000 0.000

SF  0.000 0.00

17.40000 0.000 0.00

614-00011  
 

0625 SIGN PANEL (CLASS II) 242.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

614-00012  
 

0630 SIGN PANEL (CLASS III) 917.000 0.000

SF  0.000 0.00

17.60000 0.000 0.00

614-00013  
 

0635 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 27.000 0.000

EACH 0.000 0.00

366.00000 0.000 0.00

614-01583  
 

0640 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

35,857.00000 0.000 0.00

614-32400  
 

0645 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

53,030.00000 0.000 0.00

614-41800  
 

0650 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 0.000 0.00

624.00000 0.000 0.00

614-70117  
 

0655 *TRAFFIC SIGNAL FACE (12-12-12) 22.000 0.000

EACH 0.000 0.00

728.00000 0.000 0.00

614-70336  
 

0660 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

614-70560  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *LOOP DETECTOR WIRE 2,980.000 2,302.000

LF  0.000 0.00

2.00000 2,302.000 4,604.00

614-72875  
 

0670 *WIRELESS MAGNETOMETER VEHICLE DETECTION SYSTEM 2.000 0.000

EACH 0.000 0.00

24,960.00000 0.000 0.00

614-72900  
 

0675 *FLASHING BEACON 3.000 0.000

EACH 0.000 0.00

2,288.00000 0.000 0.00

614-80000  
 

0680 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

11,440.00000 0.000 0.00

614-81130  
 

0685 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

12,480.00000 0.000 0.00

614-81150  
 

0690 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

18,720.00000 0.000 0.00

614-81175  
 

0695 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000

EACH 0.000 0.00

1,768.00000 0.000 0.00

614-84100  
 

0700 IMPACT ATTENUATOR (LOW MAINTENANCE) 2.000 1.000

EACH 0.000 0.00

23,820.00000 1.000 23,820.00

614-85003  
 

0700 MATERIAL ALLOWANCE IMPACT ATTENUATOR (LM) 0.000

EACH 2.000 33,126.00

16,563.00000 2.000 33,126.00

0705 *CONTROLLER (TYPE 170E-HC11) 3.000 0.000

EACH 0.000 0.00

15,600.00000 0.000 0.00

614-86246  
 

0710 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 305.000 0.000

LF  0.000 0.00

7.30000 0.000 0.00

614-87010  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

4,160.00000 0.000 0.00

614-87350  
 

0720 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 810.000 0.000

LF  0.000 0.00

5.20000 0.000 0.00

614-87424  
 

0725 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 2,305.000 0.000

LF  0.000 0.00

4.16000 0.000 0.00

614-87496  
 

0730 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

2,592.00000 0.000 0.00

615-00050  
 

0735 *DETOUR PAVEMENT 386.000 225.000

SY  0.000 0.00

37.00000 225.000 8,325.00

621-00450  
 

0740 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

41,600.00000 0.000 0.00

623-09900  
 

0745 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.250 2,052.75

8,211.00000 0.250 2,052.75

625-00000  
 

0750 *MOBILIZATION 1.000 0.250

L S 0.250 36,142.75

144,571.00000 0.500 72,285.50

626-00000  
 

0755 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

8,165.00000 0.250 2,041.25

626-01000  
 

0760 *EPOXY PAVEMENT MARKING 39.000 0.000

GAL 0.000 0.00

99.00000 0.000 0.00

627-00005  
 

0765 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 156.000 7.000

GAL 0.000 0.00

36.00000 7.000 252.00

627-00012  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 949.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-02010  
 

0775 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

632.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30327  
 

0780 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,308.000 44.000

SF  0.000 0.00

7.00000 44.000 308.00

627-30332  
 

0785 *SURVEY MONUMENT (TYPE 1) 8.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

629-01001  
 

0790 *SURVEY MONUMENT (TYPE 6) 4.000 0.000

EACH 0.000 0.00

49.00000 0.000 0.00

629-01006  
 

0795 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

469.00000 0.000 0.00

629-01031  
 

0800 *FLAGGING 2,160.000 126.500

HOUR 166.500 3,496.50

21.00000 293.000 6,153.00

630-00000  
 

0805 *UNIFORMED TRAFFIC CONTROL 400.000 0.000

HOUR 0.000 0.00

62.00000 0.000 0.00

630-00003  
 

0810 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

2,080.00000 0.000 0.00

630-00004  
 

0815 *TRAFFIC CONTROL INSPECTION 80.000 19.000

DAY 13.000 884.00

68.00000 32.000 2,176.00

630-00007  
 

0820 *TRAFFIC CONTROL MANAGEMENT 135.000 13.000

DAY 15.000 8,265.00

551.00000 28.000 15,428.00

630-00012  
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PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 1.000

EACH 0.500 52.00

104.00000 1.500 156.00

630-80335  
 

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 116.000 21.500

EACH 2.000 84.00

42.00000 23.500 987.00

630-80341  
 

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 15.000

EACH 1.000 42.00

42.00000 16.000 672.00

630-80342  
 

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.500 21.00

42.00000 3.500 147.00

630-80343  
 

0845 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 104.000

SF  0.000 0.00

15.50000 104.000 1,612.00

630-80344  
 

0850 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

3,120.00000 2.000 6,240.00

630-80355  
 

0855 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,040.00000 2.000 2,080.00

630-80358  
 

0860 *DRUM CHANNELIZING DEVICE 50.000 13.000

EACH 5.000 105.00

21.00000 18.000 378.00

630-80360  
 

0865 CONCRETE BARRIER (TEMPORARY) 1,080.000 510.000

LF  30.000 840.00

28.00000 540.000 15,120.00

630-80370  
 

0870 *TRAFFIC CONE 250.000 62.500

EACH 0.000 0.00

5.00000 62.500 312.50

630-80380  
 

0875 IMPACT ATTENUATOR (TEMPORARY) 3.000 1.000

EACH 0.500 1,620.00

3,240.00000 1.500 4,860.00

630-85010  
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0880 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.500

EACH 0.000 0.00

5,200.00000 0.500 2,600.00

630-85040  
 

0885 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0890 F/A PARTNERING 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0895 F/A FUEL COST ADJUSTMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0900 F/A ASPHALT CEMENT COST ADJUSTMENT 23,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0905 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0910 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0915 F/A STANDING DISPUTE REVIEW BOARD 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0920 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0925 F/A OBTAIN POWER SOURCE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0930 F/A REPAIR LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130  
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PERIOD
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CAT NO0200 ROADWAY 

0935 F/A EROSION CONTROL 5,000.000 0.000

F A 332.280 332.28

1.00000 332.280 332.28

700-70380  
 

CAT 0200 $198,253.38 380,809.68CURRENT AMT 2,224,614.63 $$

CAT NO0300 BRIDGE MONUMENTS BRIDGE MONUMENTS

0940 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.500

L S 0.500 13,520.00

27,040.00000 1.000 27,040.00

202-00003  
 

0945 *STRUCTURE EXCAVATION 581.000 290.000

CY  291.000 2,619.00

9.00000 581.000 5,229.00

206-00000  
 

0950 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

5,600.00000 0.000 0.00

206-01781  
 

0955 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

13,800.00000 0.000 0.00

206-01782  
 

0960 *DRILLED CAISSON (24 INCH) 45.000 0.000

LF  0.000 0.00

136.00000 0.000 0.00

503-00024  
 

0965 *DRILLED CAISSON (54 INCH) 21.000 0.000

LF  0.000 0.00

343.00000 0.000 0.00

503-00054  
 

0970 ARCHITECTURAL PRECAST CONCRETE PANEL 518.000 0.000

SF  0.000 0.00

108.00000 0.000 0.00

504-04425  
 

0975 CONCRETE CLASS D 11.000 0.000

CY  0.000 0.00

322.00000 0.000 0.00

601-03000  
 

0980 PRECAST CONCRETE UNIT 1.000 0.000

CY  0.000 0.00

1,819.00000 0.000 0.00

601-21010  
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AMOUNT
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CAT NO0300 BRIDGE MONUMENTS BRIDGE MONUMENTS

0985 REINFORCING STEEL 806.000 0.000

LB  0.000 0.00

0.73000 0.000 0.00

602-00000  
 

0990 DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

612-00003  
 

CAT 0300 $16,139.00 32,269.00CURRENT AMT 127,317.38 $$

CAT NO0301 BRIDGE ABUTMENT WALL I-25 ABUTMENT WALL

0995 *REMOVAL OF SLOPE AND DITCH PAVING 10.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

202-00026  
 

1000 REMOVAL OF PORTIONS OF PRESENT STRUCTURE PYLONS 378.000 0.000

SY  126.000 11,088.00

88.00000 126.000 11,088.00

202-00503  
 

1005 *STRUCTURE EXCAVATION 1,178.000 0.000

CY  454.000 4,086.00

9.00000 454.000 4,086.00

206-00000  
 

1010 MECHANICAL REINFORCEMENT OF SOIL 706.000 0.000

CY  0.000 0.00

64.58000 0.000 0.00

206-00360  
 

1015 *SOIL NAIL WALL 4,116.000 0.000

SF  1,000.000 33,500.00

33.50000 1,000.000 33,500.00

504-06400  
 

1015 MATERIAL ALLOWANCE SOIL NAIL WALL 0.000

SF  3,116.000 21,911.43

7.03191 3,116.000 21,911.43

1020 CONCRETE CLASS D (WALL) 89.000 0.000

CY  0.000 0.00

859.00000 0.000 0.00

601-03050  
 

1025 REINFORCING STEEL (EPOXY COATED) 11,543.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

CAT 0301 $70,585.43 70,585.43CURRENT AMT 315,659.48 $$



CONTID: C16555         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 16555-BID    ESTIMATE RUN 12/04/2009

PROJECT: IM0881-021                    ESTIMATE NO: 0002 12:30:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 E & W TIERED WALLS E & W TIERED WALLS

1030 *STRUCTURE EXCAVATION 1,630.000 456.000

CY  359.000 3,231.00

9.00000 815.000 7,335.00

206-00000  
 

1035 *STRUCTURE BACKFILL (CLASS 1) 1,164.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

206-00100  
 

1040 *TOPSOIL 111.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

207-00205  
 

1045 REBUILD PORTIONS OF PRESENT STRUCTURE 251.000 50.000

SY  81.500 11,817.50

145.00000 131.500 19,067.50

210-00520  
 

1050 CONCRETE CLASS B 20.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-01000  
 

1055 4 INCH NON-PERFORATED PIPE UNDERDRAIN 159.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

605-00004  
 

1060 4 INCH PERFORATED PIPE UNDERDRAIN 250.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

605-00040  
 

CAT 0302 $15,048.50 26,402.50CURRENT AMT 97,217.00 $$

CAT NO0303 SB RAMP RETAINING WALL OFF RAMP RETAINING WALL

1065 *REMOVAL OF WALL 1.000 0.000

L S 0.000 0.00

2,288.00000 0.000 0.00

202-00165  
 

1070 *STRUCTURE EXCAVATION 168.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

1075 STRUCTURE BACKFILL (FLOW-FILL) 2.500 0.000

CY  0.000 0.00

208.00000 0.000 0.00

206-00065  
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CAT NO0303 SB RAMP RETAINING WALL OFF RAMP RETAINING WALL

1080 *STRUCTURE BACKFILL (CLASS 1) 71.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

206-00100  
 

1085 *STRUCTURE BACKFILL (CLASS 2) 19.000 0.000

CY  0.000 0.00

12.50000 0.000 0.00

206-00200  
 

1090 *TOPSOIL 9.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

207-00205  
 

1095 RESET FENCE POST 1.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

210-01005  
 

1100 *DRILLED CAISSON (24 INCH) 123.000 0.000

LF  0.000 0.00

136.00000 0.000 0.00

503-00024  
 

1105 CONCRETE CLASS D (WALL) 33.000 0.000

CY  0.000 0.00

859.00000 0.000 0.00

601-03050  
 

1110 REINFORCING STEEL (EPOXY COATED) 2,375.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

1115 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 59.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

607-53137  
 

1120 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 28.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

607-53173  
 

CAT 0303 $0.00 0.00CURRENT AMT 57,117.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1125 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

36,510.00000 1.000 36,510.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1130 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,155.00000 1.000 1,155.00

620-00020  
 

CAT 0400 $0.00 37,665.00CURRENT AMT 37,665.00 $$

PROJECT TOTAL 300,026.31 $ 547,731.61CURRENT AMT 2,859,590.99 $$


